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ESTIMATE RUN 06/22/2017

ESTIMATE SUMMARY 12:42:36

CONTID: C20757         ESTIMATE NO: 0003 PROG 2005

PCN: 20757-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 SILVERTHORNE N US 6 DILLON RESURFACING PERCENT TIME:

PROJECT NO: STR0092-023                   

SH 9 SILVERTHORNE N US 6 DILLON

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,789,851.78 PARTICIPATING $ $ 1,801,028.36

AWARD PROJECT AMT: 6,945,725.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -37,154.61

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -52,890.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.36

FIXED COMPLETION DATE

FIXED COMPLETION DATE

43.57%

4,395,606.13

1,801,028.36

1,763,873.75

1,710,982.90

$

$

$

$

3,394,245.65

0.00

3,394,245.65

0.00

3,394,245.65

-94,987.37

0.00

3,299,258.28

0.00

AMOUNT DUE 3,299,258.28 1,710,982.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,710,982.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

64.0 TIME ALLOW: 10/16/2017 ??:??:??

ORIG TIME ALLOW: 10/16/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/19/2017

04/19/2017

06/21/2017

02/09/2017

02/16/2017

02/16/2017

04/19/2017
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PCN: 20757-BID    ESTIMATE RUN 06/22/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0005 *Removal of Concrete Median Cover Material 8.000

0.000

202-00190  
 

8.568.000

0.00

323.000

SY  

1.07000

0010 *Removal of Sidewalk 62.000

0.000

202-00200  
 

5,313.4062.000

0.00

403.000

SY  

85.70000

0015 *Removal of Curb and Gutter 1,969.500

0.000

202-00203  
 

31,649.871,969.500

0.00

3,389.000

LF  

16.07000

0020 *Removal of Concrete Curb Ramp 89.000

0.000

202-00206  
 

9,247.9989.000

0.00

535.000

SY  

103.91000

0025 *Removal of Asphalt Mat (Planing) 64,034.000

109,013.000

202-00240  
 

264,761.91173,047.000

166,789.89

309,270.000

SY  

1.53000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

16,927.000

SF  

0.91000

0035 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

17.000

EACH

53.56000

0040 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

3.000

EACH

42.85000

0045 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

2,651.74000

0050 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

9.000

EACH

26.52000

0055 *Removal of Guardrail Type 3 239.000

0.000

202-01130  
 

798.26239.000

0.00

1,119.000

LF  

3.34000
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PCN: 20757-BID    ESTIMATE RUN 06/22/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0060 *Removal of End Anchorage 1.000

0.000

202-01300  
 

206.841.000

0.00

8.000

EACH

206.84000

0065 *Unclassified Excavation (Complete In Place) 0.000

586.000

203-00010  
 

57,123.28586.000

57,123.28

685.000

CY  

97.48000

0070 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

115.52000

0075 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

262.55000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

52.51000

0085 Erosion Log Type 1 (12 Inch) 873.000

0.000

208-00002  
 

3,072.96873.000

0.00

1,200.000

LF  

3.52000

0090 Aggregate Bag 150.000

100.000

208-00035  
 

1,340.00250.000

536.00

250.000

LF  

5.36000

0095 *Concrete Washout Structure 1.000

0.000

208-00045  
 

5,034.621.000

0.00

1.000

EACH

5,034.62000

0100 Storm Drain Inlet Protection (Type I) 0.000

56.000

208-00051  
 

300.1656.000

300.16

160.000

LF  

5.36000

0105 Storm Drain Inlet Protection (Type II) 0.000

12.000

208-00052  
 

372.7212.000

372.72

80.000

LF  

31.06000

0110 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

60.000

HOUR

52.51000
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PCN: 20757-BID    ESTIMATE RUN 06/22/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

60.000

HOUR

105.02000

0120 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

210.04000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

52.51000

0130 Reset Marker 0.000

0.000

210-00060  
 

0.000.000

0.00

4.000

EACH

525.10000

0135 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

139.26000

0140 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

139.26000

0145 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

241.02000

0150 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

241.02000

0155 Adjust Manhole 19.000

0.000

210-04010  
 

19,953.6119.000

0.00

38.000

EACH

1,050.19000

0160 Adjust Valve Box 21.000

0.000

210-04050  
 

17,643.1521.000

0.00

41.000

EACH

840.15000

0165 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.900

ACRE

662.57000
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PCN: 20757-BID    ESTIMATE RUN 06/22/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0170 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.900

ACRE

2,699.96000

0175 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.900

ACRE

696.28000

0180 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

3.48000

0185 *Wildlife Biologist 4.500

0.000

240-00000  
 

614.394.500

0.00

10.000

HOUR

136.53000

0190 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

244.000

CY  

130.69000

0195 *Hot Mix Asphalt (Patching) (Asphalt) 161.540

0.000

403-00720  
 

74,754.25161.540

0.00

212.000

TON 

462.76000

0200 *Hot Mix Asphalt (Grading SX) (75) 7,652.130

12,252.860

403-34701  
 

1,638,777.8319,904.990

1,008,777.96

34,387.000

TON 

82.33000

0205 Asphalt Cement Performance Grade (PG 58-34) 440.000

709.440

411-03355  
 

557,478.401,149.440

344,078.40

2,064.000

TON 

485.00000

0210 Emulsified Asphalt (CSS-1H) 4,750.000

7,250.000

411-10253  
 

44,160.0012,000.000

26,680.00

15,630.000

GAL 

3.68000

0215 *Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

70.000

CY  

411.34000

0220 *Riprap (9 Inch) 0.000

880.000

506-00209  
 

88,607.20880.000

88,607.20

1,615.000

CY  

100.69000
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PCN: 20757-BID    ESTIMATE RUN

PROJECT: STR0092-023                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0220 MATERIAL ALLOWANCE Riprap (9 Inch) 369.000

-369.000

0.000.000

-37,154.61CY  

100.69000

0225 *18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

30.000

LF  

230.31000

0230 *Inlet Special 0.000

0.000

604-19000  
 

0.000.000

0.00

1.000

EACH

10,979.76000

0235 *Inlet Special (10 Foot) 0.000

0.000

604-19010  
 

0.000.000

0.00

1.000

EACH

7,739.39000

0240 *Guardrail Type 3 (6-3 Post Spacing) 215.000

80.000

606-00301  
 

6,852.85295.000

1,858.40

1,119.000

LF  

23.23000

0245 *End Anchorage Type 3D 0.000

1.000

606-01340  
 

1,023.571.000

1,023.57

1.000

EACH

1,023.57000

0250 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

2,476.721.000

0.00

7.000

EACH

2,476.72000

0255 *Concrete Sidewalk 44.000

0.000

608-00000  
 

5,373.2844.000

0.00

144.000

SY  

122.12000

0260 *Concrete Curb Ramp 143.000

0.000

608-00010  
 

15,012.14143.000

0.00

143.000

SY  

104.98000

0265 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

123.19000

0270 *Curb and Gutter Type 2 (Section I-B) 1,046.500

0.000

609-21010  
 

35,874.021,046.500

0.00

1,099.000

LF  

34.28000
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PCN: 20757-BID    ESTIMATE RUN 06/22/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0275 *Curb and Gutter Type 2 (Section II-B) 757.000

0.000

609-21020  
 

25,949.96757.000

0.00

1,428.000

LF  

34.28000

0280 *Curb and Gutter Type 2 (Section II-M) 44.000

0.000

609-21021  
 

2,450.8044.000

0.00

106.000

LF  

55.70000

0285 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

880.000

LF  

33.21000

0290 *Median Cover Material (Patterned Concrete) 71.000

0.000

610-00020  
 

1,368.8871.000

0.00

323.000

SF  

19.28000

0295 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

300.000

EACH

21.42000

0300 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

48.000

EACH

23.57000

0305 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

22.000

EACH

25.71000

0310 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

137.400

SF  

16.07000

0315 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

178.000

LF  

9.64000

0320 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

17.000

EACH

85.70000

0325 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

9.000

EACH

1,410.72000



CONTID: C20757         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 20757-BID    ESTIMATE RUN 06/22/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0330 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

10.000

EACH

29,198.80000

0335 *Construction Surveying 0.450

0.200

625-00000  
 

23,891.880.650

7,351.35

1.000

L S 

36,756.74000

0340 *Construction Surveying (Hourly) 0.000

23.000

625-00001  
 

3,623.1923.000

3,623.19

80.000

HOUR

157.53000

0345 *Mobilization 0.500

0.100

626-00000  
 

228,000.000.600

38,000.00

1.000

L S 

380,000.00000

0350 Public Information Services (Tier III) 0.250

0.100

626-01103  
 

7,351.350.350

2,100.39

1.000

L S 

21,003.85000

0355 *Pavement Marking Paint 205.500

284.200

627-00001  
 

14,617.55489.700

8,483.37

1,720.000

GAL 

29.85000

0360 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

861.000

GAL 

111.92000

0365 *Pavement Marking Paint (Xwalk-Stop Line) 0.000

0.000

627-30110  
 

0.000.000

0.00

11,480.000

SF  

7.99000

0370 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

2,164.000

SF  

13.32000

0375 *Flagging 878.300

1,160.000

630-00000  
 

54,585.672,038.300

31,064.80

6,000.000

HOUR

26.78000

0380 *Traffic Control Inspection 23.000

4.000

630-00007  
 

5,784.4827.000

856.96

50.000

DAY 

214.24000
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PCN: 20757-BID    ESTIMATE RUN 06/22/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0385 *Traffic Control Management 20.000

13.000

630-00012  
 

26,512.2033.000

10,444.20

145.000

DAY 

803.40000

0390 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2,678.002.000

0.00

6.000

EACH

1,339.00000

0395 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

482.04000

0400 *Construction Traffic Sign (Panel Size A) 5.000

0.500

630-80341  
 

441.875.500

40.17

20.000

EACH

80.34000

0405 *Construction Traffic Sign (Panel Size B) 13.500

9.000

630-80342  
 

1,928.2522.500

771.30

60.000

EACH

85.70000

0410 *Construction Traffic Sign (Panel Size C) 8.000

4.000

630-80343  
 

1,092.6012.000

364.20

65.000

EACH

91.05000

0415 *Construction Traffic Sign (Special) 32.000

0.000

630-80344  
 

856.9632.000

0.00

96.000

SF  

26.78000

0420 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

16,067.942.000

0.00

4.000

EACH

8,033.97000

0425 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.500

630-80358  
 

2,972.571.500

990.86

3.000

EACH

1,981.71000

0430 *Drum Channelizing Device 32.500

17.500

630-80360  
 

1,071.0050.000

374.85

250.000

EACH

21.42000

0435 *Drum Channelizing Device (With Light) (Flashing) 1.500

0.500

630-80363  
 

53.562.000

13.39

20.000

EACH

26.78000
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PCN: 20757-BID    ESTIMATE RUN 06/22/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0440 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

40.000

EACH

26.78000

0445 *Traffic Cone 75.000

25.000

630-80380  
 

1,607.00100.000

401.75

500.000

EACH

16.07000

0450 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

906.05000

0455 *Mobile Attenuator 1.500

0.000

630-85020  
 

35,349.481.500

0.00

3.000

EACH

23,566.32000

0460 *Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

33,081.07000

0465 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

239,792.630

F A 

1.00000

0470 F/A Partnering 1,950.000

0.000

700-70011  
 

1,950.001,950.000

0.00

3,000.000

F A 

1.00000

0475 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0480 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

222,000.000

F A 

1.00000

0485 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

346,000.000

F A 

1.00000

0490 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,840.000

F A 

1.00000
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PCN: 20757-BID    ESTIMATE RUN 06/22/2017

PROJECT: STR0092-023                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:42:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 9 & 6 

0495 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 3,348,037.171,763,873.757,738,392.35CURRENT AMT0200 $ $ $

CAT NO0400 CE POOL 

0500 Field Office (Class 2) 1.000

0.000

620-00002  
 

21,003.851.000

0.00

1.000

EACH

21,003.85000

0505 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

19,953.661.000

0.00

1.000

EACH

19,953.66000

0510 Sanitary Facility 1.000

0.000

620-00020  
 

5,250.961.000

0.00

2.000

EACH

5,250.96000

CAT 46,208.470.0051,459.43CURRENT AMT0400 $ $ $

$ 3,394,245.641,763,873.75$7,789,851.78$CURRENT AMTPROJECT TOTAL


